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RECOMMENDATIONS:     

 

Committee: On November 25, 2013 the Finance/Government Services and Operations 

(FGSO) Committee voted 4-0-1 (Chairman York absent) to recommend the Board of Supervisors 

appropriate unallocated FY 2013 General Fund balance as follows: a) $1,679,999 for Phase 1 

Enterprise Resource Planning (ERP) project requirements; b) $341,876 for 6.00 FTE in the 

Department of Management and Financial Services and $62,717 for 1.00 FTE in the Department 

of Information Technology for ongoing operational, maintenance and technical support of the 

various modules implemented in Phase 1 of ERP, as well as modules to be implemented in 

Phases 2 and 3 of ERP; c) $444,981 to initiate Phase 2 start-up activities; and d) $7,036,333 for 

an ERP Implementation Contingency, wherein the funds may only be released after review and 

approval of the Finance/Government Services and Operations Committee. The committee further 

recommended that the Board of Supervisors authorize the Purchasing Agent to increase the 

contract award authority to AST by $3,516,355, for a total of $24,566,419. The committee 

further recommended that staff present to the Finance/Government Services and Operations 

Committee monthly status reports based on cost, schedule and technical milestones, with 

associated variances. 

 

Staff: Staff concurs with the Committee’s recommendation. 

 

 

During the November 12, 2013 meeting of the Finance/Government Services and Operations 

(FSGO) Committee, a special meeting was requested for further consideration of this item, due 

to the tight timeframe by which a decision was required regarding funding and timing for the 

kick-off of Phase 2 of the ERP. In addition, the FGSO Committee requested additional 

information on project milestones and funding deadlines for Phase 2 (Attachment 1), as well as 

an explanation of the benefits of the ERP (Attachment 2). In addition to preparing Attachments 1 
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and 2, staff added content throughout the body of this item, received a recommendation from the 

Core Financial Systems Steering Committee (see below), and negotiated a $393,001 cost 

reduction for Analytics licensing—reducing total Phase 1 and Phase 2 costs to $9,387,592. 

The Core Financial Systems Steering Committee (consisting of the Treasurer; the Commissioner 

of Revenue; the Deputy County Administrator; the Director of Management and Financial 

Services; the Director of Information Technology; the Assistant School Superintendent for 

Business and Financial Services; the Assistant School Superintendent of Personnel Services; and 

the Assistant School Superintendent of Technology Services) recommended to the County 

Administrator that Phase 2 implementation be delayed until a further review and assessment of 

organizational needs and requirements for the Human Resources and Payroll systems can be 

completed and that funding for Phase 2 be placed in a contingency fund until that review is 

completed. The County Administrator, School Superintendent and both the representatives from 

the finance functions in the County and schools are not in support of this option. The resulting 

delay would add an estimated $1,000,000 to the project cost. Resource needs identified for Phase 

1 and increased contract award authority would still be required. The Steering Committee 

subsequently reversed that recommendation and approved the existing option. 

At the November 25, 2013 special meeting, the FGSO Committee voted 4-0-1 (York absent) to 

adopt staff’s recommendation (Option 1). The committee further recommended that that staff 

present to the FGSO Committee monthly status reports based on cost, schedule and technical 

milestones, with associated variances. Staff has subsequently identified additional services to be 

provided by AST not reflected in the FGSO item and corrected the award authority increase 

request accordingly to $3,876,595, for a new contract amount of $24,926,659. Funding for this 

contract was previously approved and appropriated by the Board of Supervisors, and is not part 

of the funding requested in this item.  

BACKGROUND: In 2008 and 2009 County staff undertook an evaluation of the critical 

financial systems for Loudoun County and the Loudoun County Public Schools. Digicon was 

hired to conduct an assessment of the financial systems. On January 21, 2009 an Information 

Item assessing the condition of the County’s core financial systems was presented to the Board 

of Supervisors.  The Digicon Assessment report dated November 2008 concluded as follows: 

“At this point, the batch interfaces of current systems have become so numerous and 

complex that users report processing errors as a frequent problem. Architectural 

constraints also make it difficult to interface these systems with modern web-based 

applications. Most of the systems have little or no technical documentation and must rely 

on the experience of support staff that is fast approaching retirement age.  

The current system architecture has not been widely employed for nearly two decades; 

therefore, the skills necessary to support these systems are not readily available in the 

open market. Most importantly, the users of these systems have unequivocally stated that 

the systems are not supporting current business processes without “Herculean” efforts 

by staff members such as manual workarounds using MS Access databases and MS Excel 

spreadsheets. 
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The general findings indicate that the current Financial, Human Resources, and Tax 

Revenue business systems being employed by the County should be replaced by ERP and 

other COTS systems. Digicon recommends that the Tax Revenue systems be replaced 

first, followed by the Financial system, and lastly the Human Resources systems.  

The remainder of FY09 should be devoted to creating and publishing an RFP, selecting 

the appropriate replacement systems, and planning a multi-year implementation schedule 

to minimize the financial impact to the County’s budget in any one year.” 

Replacement of Legacy Systems (ERP, ITS & CAMA) 

Based on this report, staff developed and issued a Request for Proposal (RFP) to replace its 

current legacy systems. That RFP consisted of the following three initiatives. These initiatives 

could be awarded in individual or combined contracts. 

 Initiative #1 ERP—replaces the financial and Human Resources systems used by 

County Government and Loudoun County Public Schools.  

 Initiative #2 Integrated Taxation System (ITS)—replaces the taxation system used by 

the Commissioner of the Revenue and Treasurer’s offices.  

 Initiative #3 Computer Aided Mass Appraisal (CAMA)—replaces the appraisal and 

Land Use systems used by the County Assessor. Because the CAMA system was in dire 

need of replacement, priority was placed on this system.   

A Steering Committee comprised of senior leadership from the County, Schools, Treasurer and 

Commissioner of the Revenue provided guidance for the assessment and implementation of the 

project.  Membership of the Steering Committee has changed as the scope of development has 

changed. The Board of Supervisors allocated $25,000,000 for the Core Financial Systems 

(Enterprise Resource Planning, Integrated Taxation System and Computer Aided Mass Appraisal 

and Land Use System (CAMA) as part of their FY2010 budget. Staff requested and received an 

additional $5,000,000 from Fund Balance on FY2011 when it became apparent the original 

project budget was insufficient for the three system implementations. In addition, in April 2013 

an additional $2,000,000 was allocated to the project budget from remaining funds that had been 

appropriated to the Field Data Collection contract that was terminated for convenience. This 

made the total project budget $32,098,088 for the three initiatives. 

Contracts for Project Management. On January 9, 2011 the Board of Supervisors authorized 

the Purchasing Agent to award a contract for project management and advisory services for the 

implementation of financial systems to Visionary Integration Professionals (VIP) in the amount 

of $1,392,469. In addition to this contract, a separate contract for project management and 

advisory services was awarded to Vivad Technologies in the amount of $101,750 to augment the 

project management and advisory services when it became apparent additional resources were 

needed for the three projects. Prior to this time, the County had hired one project manager from 

VIP who was assigned to all three initiatives. The VIP Project Manager left the project so staff 

decided to expand the Vivad Technologies contract to take on all project management and 

advisory services to ensure continuity and stability. Therefore the Vivad Technologies contract 

was amended and the Board of Supervisors awarded a two-year contract in the amount of 

$1,151,875 on January 16, 2013.    
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Contract for Initiative #3 CAMA (Feb 2011). On February 15, 2011, the Board of Supervisors 

authorized the Purchasing Agent to negotiate and award a four-year contract for an Integrated 

Computer Aided Mass Appraisal (CAMA) and Land Use System for the Office of the County 

Assessor to Tyler Technologies in the amount not to exceed of $1,898,800 utilizing Tyler 

Technologies as the hosted solution. The contract for this work was executed on February 17, 

2011.   

Contract for Initiative #2 ITS (Sept 2011). On July 19, 2011 the Board of Supervisors 

authorized the Purchasing Agent to negotiate and award a five-year contract for an Integrated 

Taxation System for the Commissioner of Revenue and the Treasurer’s office to PCI, LLC in the 

amount of $4,234,259. The contract for this work was executed on September 30, 2011.  

Contract for Initiative #1 ERP (Nov 2011). On November 2, 2011, the Board of Supervisors 

authorized the Purchasing Agent to negotiate and award a three year contract for an Enterprise 

Resource Planning (ERP) System for Loudoun County Government and Loudoun County Public 

Schools (LCPS) to Applications Software Technology Corporation (AST)/Oracle, including their 

third party providers in the amount of $21,050,064.  This contract included implementation of all 

three phases. The contract for this work was executed on November 30, 2011. Implementation of 

Phase 1 was started in January 2012 and went live on July 1, 2013. During that time several 

amendments to the contract were required to cover work previously not identified, 

customizations and additional post production support. Those changes totaled $4,554,997. Staff 

has since identified an additional $1,235,240 of contractual work to be completed by AST. In 

this item, staff requests authorization to increase the contract award authority accordingly, using 

funds already appropriated. Since the contract contingency amount of $1,913,642 is used to 

offset the $5,790,237 increase, the new contract total is $24,926,956. The requested increase in 

contract award authority is the same for all three options. 

ERP Implementation 

Initiative #1 Enterprise Resource Planning (ERP) System project consists of three (3) Phases: 

Phase 1:   Financials, Procurement, Grants and Document Management  

General Ledger, Accounts Payables, Accounts Receivables, Fixed Assets, 

Purchasing, Cash Management, Projects/Grants, and Hyperion Budgeting, 

iProcurement, iExpenses, Inventory & Document Management Integration.  

Phase 2:   Human Capital Management (HCM) Applications 

HR, Self Service HR, Advanced Benefits, Payroll, OTL, SSHR, iRecruitment, 

Learning Management, Performance Management, Compensation Workbench  & 

Document Management Integration 

Phase 3:   Advanced Procurement  

iSupplier, Procurement Contracts, Services Procurement, Sourcing & Document 

Management Integration 

Phase 1 implementation began January 23, 2012, with a planned duration of 18 months plus one 

month of post-production support, with a planned Go Live date of July 1, 2013. During this 

phase of the project, the major financial systems of Loudoun County and LCPS were replaced 
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including the replacement of FAMIS with Oracle Financials.  From the onset of the project, the 

lack of stable project management from contracted vendors and inadequate internal staffing 

delayed the project.  The consultants’ management of the overall program (replacing 3 legacy 

systems) and management of the ERP project changed hands excessively. In t I he course of 12 

months, there were four different project managers for the ERP project. Lessons Learned: The 

initial assumption that one contracted project manager could manage all three phases was 

grossly insufficient.  As Phase 2 and Phase 3 implementations go forward concurrently the 

current contracted management solution should be adequate. 

Staff in the Department of Management and Financial Services (MFS) was assigned 

responsibility for implementing the 12 different modules, in addition to the existing full 

workload. Staffing in the divisions responsible for Phase 1 implementation has been stagnant at 

46.0 FTEs since FY 2010. This includes only one position for the project—a Supply Assistant 

added as part of the iProcurement module, after the strong recommendation of the systems 

integrator. Other concurrent projects (such as, the extension of the metro Silver Line to Loudoun 

County) have also required extensive effort and time from MFS staff to analyze and develop 

options for financing the Silver Line and other major transportation projects. The lack of 

adequate resources was a constant and costly challenge for Phase 1 implementation.  Staffing 

resource shortages led to delayed decision-making. Staff for both the County and Schools 

worked excessive hours for extended periods to accomplish their daily work and to support the 

ERP implementation. The initial staffing requirement indicated a 30% time commitment from 

staff assigned to the project.  The reality was that at least 70% to 100% of a staff position was 

required.  Staff in Procurement and Finance worked 12 to 14 work days and on weekends for no 

less than 6 months and generally did not take leave. Overreliance on those particular staff, 

despite their dedication and extra effort, led increasingly, over time, to delays in implementation 

and to bottlenecks for the other modules currently being implemented. There is no question that 

this shortage of initial dedicated staff added significantly to the cost of the Phase 1 

implementation and to the sum of the delays and issues still under resolution. Lessons Learned:  

The initial consultant recommendations that dedicated staff for the installations was required 

should have been followed.  Additional resources were not requested to fully staff the project.  

Given that environment, the only alternative was for staff to work “double duty” on both regular 

ongoing operational assignments, and as subject matter experts responsible for implementation 

of the modules affecting those areas.  

One of the consequences of the bottlenecks created by inadequate staffing was the inability to 

transfer knowledge from the AST consultants to in-house staff.  As time to complete the project 

became more and more compressed, tasks critical to go live overtook other important tasks. 

“Knowledge transfer” planned to occur between the AST implementation staff and the staff of 

Information Technology and the Subject Matter Experts within Management and Financial 

Services did not occur at the level and in the expected time frame. The time in which such 

transfer was originally scheduled to take place, was instead entirely consumed by simply 

catching up on the module implementation schedule. As a result, in April 2013, the Board of 

Supervisors approved the addition of four (4) contract technical consultants to provide Oracle 

Phase 1 post production support, in addition to resources for Oracle Phase 2 implementation 

support,  process support using Hyperion (budget preparation), and developing reports in Oracle 

to the Department of Information Technology (DIT).    In spite of the challenges, Phase 1 went 
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live July 1, 2013 as planned, primarily due to the dedication and extraordinary additional hours 

staff worked. Staff continues to work through issues and changes resulting from the 

implementation.  Because of the extreme workload and the inability to complete the transfer of 

knowledge and understanding of the new system prior to Go-Live on July 1, AST consultant 

support had to be extended through December 2013.  The estimated cost associated with both the 

additional consulting staff, the extension of existing AST staff, and some of the late changes to 

the system totaled around $3 million. Lessons Learned: A significant amount of Post “Go-Live” 

support for implementing an ERP is required.  The County, having never installed such a 

comprehensive system, did not have an appreciation of the scale of support that was required.  

This was exacerbated by the failure of the “knowledge transfer” portion of the work plan.  A 

large portion of the funds under request deal specifically with Post “Go-Live” support for both 

Phase 1 and Phase 2. 

Phase 2 was originally scheduled to begin on April 22, 2013. But due to the extreme workload 

associated with Phase 1 and the continued anticipated workload for Phase 1 Post Go-Live, 

employee burnout, the overlap of staff involved in Phase 1 and Phase 2 and the need to adapt to 

changed business processes, the project start was initially delayed to September 2013. By 

September 2013, it became obvious that there were still insufficient internal staff resources to 

both successfully complete Phase 1 implementation and to concurrently begin Phase 2 

implementation. Staff was unwilling to repeat the same mistakes that had been made with the 

Phase 1 implementation. In response, the joint County and Schools Steering Committee placed 

the Phase 2 project implementation on hold. The Steering Committee asked for an evaluation of 

the capacity of the organization to proceed with the implementation including identifying the 

gaps in human and financial resources required to successfully implement Phase 2. As a result of 

the completed fully resourced project plan for Phase 2, lessons learned from Phase 1 

implementation, and the organization’s capacity to absorb more change, it became apparent that 

additional resources, comprised of additional funds and FTEs, are required to proceed with Phase 

2 implementation, to continue to support the post-Go Live implementation of Phase 1 and to 

perform the workload already assigned to staff.  

Phase 3 implementation of Advanced Procurement has begun.  This phase include the 

implementation of four modules: iSupplier, Procurement Contracts, Sourcing, Services 

Procurement (originally slated for Phase 3, but implemented in Phase 1) and Document 

Management Integration.  This phase is currently adequately resourced and does not require 

additional resources.  Upon full implementation Suppliers (Vendors) will have the ability to view 

purchase orders, receipts, payments, and register as a source online.  Sourcing includes online 

bidding and evaluation including collaboration of team members involved in the bid document.  

Procurement Contracts will house a Standard Terms Library of contract templates and clauses 

used to build solicitation documents. Phase 3 will expedite the process in which vendors receive 

orders and payments and will allow them to submit quotes and formal bids though an online 

process. County staff will benefit by having all formal documents developed, evaluated and 

awarded through an online process.     

 Additional Resource Needs to Complete Phase 1 and to Implement Phase 2 

Based on lessons learned from Phase 1 and a review of tasks identified in the original contract, 

staff identified and classified “unfunded” item. These items are required for Phase 2 
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implementation, as well as ongoing support required for Phase 1. Table 1 summarizes the 

unfunded items and shows the total cost of unfunded items by category. Attachment 1 details the 

components of each of the categories shown. 

If the Board approves the requested $9,387,593, the project budget would be $41,500,000 for all 

three initiatives (ERP, CAMA and Taxation System). For comparison purposes, the estimated 

cost of implementation for Fairfax County Government and Fairfax County Schools for 

Financials and HR/Payroll was $43 million. Montgomery County and Montgomery County 

Public Schools expended $65 million for Financials and HR/Payroll. Keep in mind that these 

projects were strictly ERP implementations while Loudoun County’s project budget is for the 

three different initiatives.   

Positions Required For Support of the ERP 

Unfortunately, Loudoun’s experience with ERP implementation is not unique. In virtually every 

jurisdiction that we contacted, initial estimates for cost and staff resources and the project 

timeline for implementation were insufficient. As an example, one of the lessons learned, from 

our neighboring jurisdictions and from other successful implementations, is that there is a need 

with new ERP systems for business analysts that are information technology-oriented already 

embedded within each major program activity. In discussions with other jurisdictions, staff 

discovered that between five and eight such positions have generally been created within the user 

departments. This is a distinctly different business model than has been used previously Loudoun 

County. In October 2013, Loudoun County Public Schools added 2.00 FTEs for Phase 1 and 

2.00 FTEs for Phase 2 implementation.  The County also needs staff to adequately manage the 

remaining issues and system needs for Phase 1, as well as to address requirements to successfully 

implement Phase 2. The requested positions are summarized in Table 2 and described in detail in 

the subsequent paragraphs. 

Table 1. ERP Project Requirements and Staffing Costs 

 Unfunded Item Category  Phase 1   Phase 2   Estimated  Total  

Phase 2 Implementation Support  $                        -   $              600,000   $              600,000  

Technical Development and 

Customizations 
 $                        -   $           1,500,000   $           1,500,000  

Post Go-Live Support  $              750,000   $           3,456,000   $           4,206,000  

Training  $              105,000   $              605,000   $              710,000  

Reports  $              125,000   $              125,000   $              250,000  

Documents Management  $                        -   $              716,000   $              716,000  

Licensing and Maintenance  $              699,999  $              301,000   $           1,000,999  

Staffing (FY 2014 Partial Year)*  $              226,280   $              178,314   $              404,594  

Total Additional Resources 

Required for Phase 1 and Phase 2  $         1,906,279   $         7,481,314   $         9,387,593 

*Full year funding for 7.00 FTE is $766,097. 
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Table 2. Positions Required to Support ERP 

  
  

FY 2014 

Personnel 

FY 2014 Non-

personnel 
FY 2014  FY 2015 

Positions FTES 
Cost 

(6mths) 

One Time 

Cost 
Total Cost 

Full-Year 

Cost 

Phase 1 Positions (MFS) 
     

Functional Systems 

Manager 
1.00 $65,766  $3,138  $68,904  $131,531  

Functional Systems 

Accountant 
1.00 $49,321  $3,138  $52,459  $98,641  

Financial Analyst 1.00 $49,321  $3,138  $52,459  $98,641  

Budget Systems Analyst 1.00 $49,321  $3,138  $52,459  $98,641  

TOTAL MFS PHASE 1 4.00 $213,729  $12,552  $226,281  $427,454  

      Phase 2 Positions  (MFS) 

     Functional Systems 

Accountant 
1.00 $49,321  $3,138  $52,459  $98,641  

Business Analyst 1.00 $60,000  $3,138  $63,138  $120,000  

TOTAL MFS Phase 2 2.00 $109,321  $6,276  $115,597  $218,641  

      TOTAL MFS ALL 

PHASES 

 

$323,050  $18,828  $341,878  $646,095  

      Imaging Systems Analyst 1.00 $60,000  $2,717  $62,717  $120,000  

TOTAL Staffing 

Requirement 
7.00 $383,050  $21,545  $404,595  $766,095  

 

Positions Required to Support Phase 1 Implementation (Financials) 

Accounting and Financial Services Division of MFS 

This Division is responsible for the timely and accurate processing and reporting of financial 

transactions and the ongoing management of the County’s debt. This Division processes the 

County’s accounts payable, accounts receivables, and payroll; monitors capital projects, records 

capital assets, and ensures that all Federal and State grant requirement are met. This division 

develops financial strategies to fund the capital improvement program for both the General 

Government and the Loudoun County Public Schools; reconciles and processes payment of 

countywide obligations; and ensures timely reporting of financial data to the Board of 

Supervisors, rating agencies and the public.  Staff of this division also provides administrative 

and documentary support to the Board of Equalization when in session and is the main contact 

for all citizens appealing assessments.  

In recent years, this Division has taken on significant additional new workload including 

development of financing options for the Silver Line extension, preparing responses for the 

TIFIA loan application process, and assisting with the implementation of the newly adopted HB 

2313 legislation for new transportation funding.  In addition, during the last 20 months this 

division has been directly affected by the implementation of the new Oracle Financial system.  

This implementation was undertaken without any significant additional staffing resources 
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causing existing staff to work excessive hours for a prolonged period of time often without 

compensation for those hours.  AST consulting support has been extended in Phase 1 to provide 

additional support for this staff in this Division through December 2013.  In addition, as a result 

of the implementation of the Oracle Financials a number of functional tasks previously handled 

by staff in the Department of Information Technology have been shifted to staff in MFS.  

Examples of this shift of responsibilities include system set-ups, configuration maintenance, 

monthly closings, report development and system troubleshooting. A number of critical 

functions (such as, capital project and bond accounting) are handled by a single staff person.  

Due to specialized needs, the organization does not have sufficient staffing to provide back-up 

staff trained and readily able to step in and perform the position duties should that individual 

become sick or be absent for a prolonged period of time.  In addition, the increasing number of 

transportation projects requires resources to track funding and financial reporting. 

Functional Systems Manager:  This is the first of the business analyst positions that need to be 

embedded in the Accounting Division. This position is responsible for maintaining the Chart of 

Accounts and the General Ledger, establishing and maintaining security rules, cross validation 

and flexfield security rules, maintaining budgetary control of all modules through the General 

Ledger, developing reports for use by staff in departments and County Administration, 

establishing interfund management and setups, monthly module closing, monitoring and 

reconciling subledger accounting, development and maintenance of GASB ledger, providing first 

line support (trouble-shooting, set-ups and configuration) for County staff for the General 

Ledger, Fixed Assets, and Projects and Grants modules.  As a result of the still rapidly increasing 

County population, with resulting increases in demand for services and in some cases, such as 

transportation, a demand for new levels of service, the County government has regularly 

reorganized, recombined, and transferred programs and activities between departments. Each of 

these transfers, while providing us with the nimbleness required of County government, requires 

extensive revisions to the accounting and procurement systems. 

Functional System Accountant: This is the business analyst position for accounts payable and 

accounts receivable modules. This position will serve as the first-line of support (trouble-

shooting, set-ups and configuration) for County-wide users of Accounts Payables and Accounts 

Receivables modules, monitoring and reconciling sub-ledger accounting, performing monthly 

closeout of modules and test necessary program changes and upgrades.  This position will also 

serve as back up for the payroll functional systems position. 

Financial Analyst: Provides functional first-line support Countywide for the Projects and Grants 

(PNG) module, analysis and maintenance of Projects and Grants funding patterns, monitoring 

and reconciling sub-ledger accounting, reconciliation to the General ledger. Responsible for 

setting up all new PNG templates providing departmental support, coordination with Schools for 

bond issuance accounting and reimbursement through PnG module. Compared to other 

jurisdictions (and the large corporations for which such ERP systems were initially developed) 

Loudoun has an extraordinarily large number of projects and grants at any given time. This 

includes the large number of operational grants within the departments, all of the projects 

separately identified in the capital improvement program, and the capital asset replacement plan, 

as well as the large number of accounts created through the County’s Proffer system.  This 

position is required to make effective use of the project and grants module. The new module will 
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give us far greater reporting capacity for grants capital projects proffers, etc. but those benefits, 

with the requirement for far more extensive workload requirements. 

Budget Analysis and Research Division of MFS 

This Division is responsible for the development, analysis, review, implementation, and 

monitoring of the County’s operating budget.  This Division conducts management analysis, 

coordinates and manages program performance measurement, provides fiscal impact analysis, 

conducts grant management and training and leads special project for the Board of Supervisors 

and County Administrator. 

The work of the Budget Office has become increasingly complex in the last five years with the 

growth in number and complexity of programs operated by the County as well as the number of 

management analysis projects requested from the Budget Office.  Budget Office staffing over the 

last five years has remained static as workload has grown.  Technical expertise now necessitated 

by the switch to Oracle, specifically Hyperion, has gone beyond the level available through 

existing resources.  In addition, the nature and frequency of budget reporting performed 

throughout the year has increased without an increase in staffing resources. 

Budget Systems Analyst:  This is the business analyst position supporting the budgeting module 

for the new ERP. This position will serve as the point of contact and subject matter expert for the 

ORACLE module Hyperion which is used for preparing and presenting the annual operating and 

capital budgets.  This position maintains data within Hyperion during the budget development 

process, creating and maintaining reports within Hyperion for use by all departments, 

troubleshooting and resolving both technical and functional system issues, serving as the lead for 

technical budget document and program review creating and printing, creation and management 

of special ad hoc reports, maintenance of user security levels and hierarchies in Hyperion and the 

budget adjustment related to the General Ledger, development and updating of training materials 

as well as conducting training to department staff on the use of Hyperion including budget 

adjustments, provides backup support to the grants accountant in Finance, manage data and 

report on budget projections on a monthly and quarterly basis. 

Currently, two Budget Analysts (2.00 FTE) are devoting 80% of their time working with AST 

consultants to create a process for developing the proposed and adopted budget documents.  

While the module is new for this Fiscal Year budget process, the module requires significant 

ongoing effort to ensure that an accurate and concise budget document is prepared this year and 

for future budget cycles.  Numerous steps are required to bring the narrative, financial tables and 

performance measures together into a precise and accurate document.  This module will be used 

for the proposed budget, the adopted budget (including the CIP) as well as quarterly performance 

measure reports. Without this position, one Analyst position (1.00 FTE) that would usually work 

with departments to build the annual budget, conduct budget reviews and analysis, monitor 

revenues and expenditures during the year, conduct management analysis, perform position 

control duties and complete special projects will be committed to managing the Hyperion 

Module and other Oracle driven duties (reporting out of and management of budget adjustments 

in the general ledger and position control in the HR module).   
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Positions Required to Support Phase 2 Implementation (Human Resources/Payroll) 

Functional System Accountant (Payroll):  This position will provide dedicated support for the 

implementation of the Time and Labor module of Phase 2. The position will provide first line 

support (trouble-shooting, set-ups, and configuration maintenance) to County staff for payroll 

entry and time and attendance reporting. The position will provide training and guidance to staff 

throughout the County regarding payroll entry and reporting. Upon the implementation of Phase 

2, this position will transition into the business analyst supporting the Payroll and Time and 

Labor modules of the system. 

Senior Business Analyst/Senior Financial Systems Analyst:  This position supplements an 

existing position and is responsible for administering the technology component of General 

Ledger, Accounts Payable, Accounts Receivables, Fixed Assets, Purchasing, Cash Management, 

Projects and Grants, Hyperion Budgeting, iProcurement, IExpenses, Inventory, and Payroll and 

Oracle Time and Labor.  In addition to supporting the implementation of Phase 2 modules, this 

position provides day to day support to systems end users. At this point in time, the existing 

senior financial systems analyst is charged with the overall management for accounting of the 

continuing resolution of phase 1 implementation as well as management of the Phase 2 and 

Phase 3 implementations. Without this position, significant bottlenecks are almost certain to 

occur with the Phase 2 implementation. 

Imaging Systems Analyst: This position will provide support for the implementation of 

Laserfiche records management for the new modules as well as the CAMA and PCI programs. 

To ensure that these initiatives receive the necessary support to implement the integration a 

Systems Analyst is needed to provide ongoing technical support to ensure the CAMA, Tax and 

ERP schedules are not adversely impacted. Each of these implementations requires staff to 

review business processes and architect imaging solutions to best suit these business processes. 

Currently, the County-wide imaging system has only 2.8 FTE responsible for the day to day 

administration of the system, trouble-shooting issues that arise within the Laserfiche system, and 

implementation of these new technology projects.  The imaging system has grown by over 5 

million pages in the past year alone and currently, 20 County departments are using this 

system.  The further expansion of the system to IPad and IPhone users necessitates the addition 

of systems support staff to provide sufficient administration of the system. 

ISSUES:  In summary, while County and School staff implemented Phase 1 of the ERP process 

through unsustainable levels of individual labor on the part of staff, the implementation came at a 

high morale and material project cost. Inadequate dedicated initial staffing and a lack of 

appreciation for the level of support necessary for post ‘Go-Live’ activities significantly 

increased the cost for the County for Phase 1. Roughly half of the funds requested are a result of 

these two problems. In order to successfully implement Phase 2, including completion within the 

proposed 15-month project schedule, and to fully operationalize the Phase 1 modules already in 

place, staff is recommending both additional funds and the dedicated personnel identified in this 

report.  

Additional Oversight: One of the issues identified at the November 12 FGSO Committee 

meeting, was the idea of additional Committee/Board oversight of the ongoing ERP 

implementation. A possible solution would be the creation of an ERP Implementation 
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Contingency Fund. Similar to the Board of Supervisors existing Litigation Contingency fund, 

monies from that account would require Committee and or Board approval prior to use. Staff 

suggests that an item regarding ERP implementation be added to the standing monthly agenda of 

the FGSO Committee. The committee would have available the implementation plan and action 

steps as modeled in Attachment 1 to use as their monitoring tool. Attachment 1 lays out the 

project plan and milestones, the deliverable products and the potential additional cost elements 

projected through the end of the project. 

ALTERNATIVES:  There are three options for the Board to consider. 

Option 1: Fully Fund Phase 1 and Implement Phase 2.  This is the current staff 

recommendation and reflects the opinions of the County Finance staff and the school system. 

This option assumes that: 

a) Phase 1 Financials went live on July 1, 2013.  As described in the body of the 

report, additional staffing and funding is required to fully operationalize and 

maintain the implementation for the financial modules.  Cost estimate is $1.9 

million, including 4.00 FTE. 

b) Phase 2 Oracle Human Resources would begin January 1, 2014, with a Go-Live 

date of April 1, 2015.  Cost estimate is $7.5 million, including 3.00 FTE. 

c) Phase 3 Advanced Procurement, which began this month, is adequately resourced 

and will proceed. 

Assuming a January 1, 2014 implementation start for Phase 2, the project plan calls for a 15 

month implementation (April 1, 2015 Go Live).  By proceeding with the full implementation of 

the ERP, the current system (Cyborg) will be replaced with a fully integrated system.  Full 

implementation of the ERP eliminates the need for integrations between ORACLE financials and 

existing employee payroll and Human Resource system.  In-house knowledge and experience 

gained from Phase 1 implementation can be utilized for Phase 2 implementation. Lessons learned 

are fresh and will be translated into a more effective implementation for Phase 2.  Based on 

lessons learned from Phase 1, if requested resources are not made available, staff does not 

recommend this option.  Absent the requested resources, it is likely that the project would face 

significant delays and cost overruns at the “back-end” of the schedule. As it stands, this schedule 

is very tight. Any delays in actually going live in April would be very disruptive to LCPS during 

the height of their hiring season. 

Option 2: Fully Fund Phase 1 and Delay Implementation of Phase 2 for nine months.    This 

option assumes that:  

a) Phase 1 Financials went live on July 1, 2013.  As described in the body of the 

report, additional staffing and funding is required to fully operationalize and 

maintain the implementation for the financial module.  Cost estimate is $1.9 

million, including 4.00 FTE. 

b) Phase 2 Oracle Human Resources implementation would be delayed for nine (9) 

months during which time an assessment of functional needs and a review of the 

capabilities of the County’s current HR/Payroll system would be conducted. $7.5 
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million would still be set aside in a contingency account pending decision to 

implement Phase 2. In addition, another $1 million would be added to the 

contingency in recognition of the cost of delay. 

c) Phase 3 Advanced Procurement, which began this month, is adequately resourced 

and will proceed.  

Cyborg would continue to be utilized as an interim solution.  The existing HR/Payroll system has 

undergone several upgrades and changes since the initial Digicon Assessment report in 

November 2008.  Therefore, the nine month delay would afford the County the opportunity to 

perform an analysis of the current County and School functional requirements compared to the 

capabilities of the current version of the County’s existing HR/Payroll system. A delay in Phase 

2 implementation would allow staff time to adapt to changed business processes resulting from 

Phase 1 implementation and for workload to stabilize.. This option could require staff resources 

to implement another request for proposal process. Lessons learned from Phase 1 

implementation may be lost or forgotten as time lapses.  A decision on options for future hosting 

of ORACLE Financials and Procurement will have to be made. An estimated $500,000 in new 

costs would be required for the extending the hosting agreement and consulting staff to integrate 

Cyborg with the ORACLE system. Staff estimates that other costs of the delay could also reach 

$500,000 for a total of $1 million.  Under this option, it is possible County could find another 

integrated HR and payroll solution at a different cost. Delaying the implementation for nine 

months will extend the time in which the County and the schools will be performing double entry 

in the HR and payroll systems into both the existing legacy system and Oracle. 

Option 3: Fully Fund Phase 1 and Terminate Implementation of Phase 2 of the ERP. This 

option assumes that: 

a) Phase 1 Financials went live on July 1, 2013.  As described in the body of the 

report, additional staffing and funding is required to fully operationalize and 

maintain the implementation for the financial module.  Cost estimate is $1.9 

million, including 4.00 FTE.  

b) Phase 2 Oracle Human Resources would not be implemented. 

c) Phase 3 Advanced Procurement, which began this month, is adequately resourced 

and will proceed. 

The current Cyborg system could continue to be maintained for the short-term and be utilized for 

the payroll requirements of the County and Schools.  This system currently performs for the 

County but would require integration into the ORACLE financials.  This option will require staff 

resources to implement another request for proposal process, but would allow staff more time to 

acclimate to the changes brought about by the implementation of the financials. The plan to 

eliminate the mainframe technology may be delayed and is dependent upon plans to replace the 

payroll system and to integrate the HR system. Improvements in the Human Resources and 

payroll areas identified in the original assessment will not be achieved. Efficiencies such as 

elimination of paper timesheets will be lost.  The new ORACLE Chart of Accounts does not 

match the old FAMIS chart of accounts and this will require the maintenance of the “crosswalk” 

tables with the need for such tables to be re-examined following every system upgrade that 

Oracle provides. It is likely that a rebid of Phase 2 would result in significantly higher project 
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costs for the County given that the current contract, bid during the depths of the recession, was 

bid with certain larger economies of scale in mind. Phase 3 Advanced Procurement which began 

November 4, 2013, would proceed and is funded within the current contract. These costs include 

the changes to the hosting agreement and consulting staff to integrate Cyborg with the ORACLE 

system.  An estimated $500,000 in new costs would be required for extending the hosting 

agreement and the consulting staff to integrate Cyborg with the ORACLE system. The County 

could also expect the cost for any future implementation to be considerably higher. 

The Finance/Government Services and Operations Committee could decide not to implement 

ERP Phase 2.  The staffing of 4.00 FTE being requested for Phase 1 would continue to be a 

primary necessity in order to effectively utilize the ERP modules and systems; however, the 

deferment of proceeding with ERP Phase 2 would eliminate the immediate need of the associated 

3.00 FTE being requested. 

FISCAL IMPACT: The total funding request of $9,387,592 is proposed to derive from 

unallocated FY 2013 General Fund balance.  

 ERP Project Requirements: The total identified funding required to complete the full 

implementation of Phase 1 and to provide all resources needed to complete the 

implementation of Phase 2 is estimated to be $8,982,999.    

 County Staffing:  Staff proposes a FY 2014 mid-year enhancement totaling $404,594 

and a total of 7.00 FTE.  Phase 1 costs include $257,640 and 4.00 FTE to provide 

operational, maintenance and technical support for the modules already implemented and 

Phase 2 costs of $146,956 and 3.00 FTE for the implementation of modules and the 

ongoing support of the associated modules.  The full year cost for FY 2015 is estimated 

to be $766,097 and, if the FY 2014 mid-year enhancement is approved, would be 

included in the FY 2015 base budget.   

There are sufficient funds currently appropriated for the requested contract award authority 

increase of by $3,876,595 for a total contract amount of $24,926,659 for the contract with AST. 
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DRAFT MOTIONS:   

1. I move the recommendation of the Finance/Government Services and Operations 

Committee that the Board of Supervisors direct staff to prepare budget adjustments which 

appropriate unallocated FY 2013 General Fund balance as follows: 

a. $1,679,999 for the Phase 1 Enterprise Resource Planning (ERP) project 

requirements;  

b. $341,876 for 6.00 FTE in the Department of Management and Financial Services 

and $62,717 for 1.00 FTE in the Department of Information Technology for 

ongoing operational, maintenance and technical support of the various modules 

implemented in Phase 1 of ERP as well as modules to be implemented in Phases 2 

and 3 of ERP;  

c. $444,981 for Phase 2 start-up activities; and 

d. $7,036,333 in an ERP Implementation Contingency, wherein the funds may only 

be released after review and approval of the Finance/Government Services and 

Operations Committee. 

I further move that staff present to the Finance/Government Services and Operations 

Committee monthly status reports based on cost, schedule and technical milestones, with 

associated variances.  

I further move that the Board of Supervisors authorize the Purchasing Agent to increase 

the contract award authority to AST by $3,876,595 for a total of $24,926,659. 

OR 

2. I move that the Board of Supervisors direct staff to prepare budget adjustments which 

appropriate unallocated FY 2013 General Fund balance as follows: 

a. $1,679,999 for Phase 1 Enterprise Resource Planning (ERP) project requirements; 

b. $226,281 for 4.00 FTE in the Department of Management and Financial Services 

for ongoing operational, maintenance and technical support of the various 

modules implemented in Phase 1 of ERP; and 

c. $8,481,314 for the delay of Phase 2 implementation and requirements assessment 

in a contingency account.  

I further move that the Board of Supervisors authorize the Purchasing Agent to increase 

the contract award authority to AST by $3,876,595 for a total of $24,926,659. 

OR 

3. I move that the Board of Supervisors direct staff to prepare budget adjustments which 

appropriate unallocated FY 2013 General Fund balance as follows: 

a. 1,679,999 for the Phase 1 Enterprise Resource Planning (ERP) project 

requirements; and 
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b. $226,281 for 4.00 FTE in the Department of Management and Financial Services. 

I further move that the Finance/Government Services and Operations Committee 

recommend that the Board of Supervisors direct Phase 2 of the ERP implementation be 

terminated. 

I further move that the Board of Supervisors authorize the Purchasing Agent to increase 

the contract award authority to AST by $3,876,595 for a total of $24,926,659.  

OR 

4. I move an alternate motion. 

ATTACHMENTS:   

1. Project Plan and Milestones 

2. Benefits of the ERP System 

3. ERP Requirements:  Cost Detail Table 

 



ATTACHMENT 1 Project Plan and Milestones - PHASE 1

Item ORACLE Phase 1 Post Production Support
 FGSO Approval 

Needed 
Time

1 FGSO Meeting  $       1,906,279 25-Nov-2013
2 Oracle Analytics Development  $              125,000 1-Dec-2013
3 Technical Training  $                80,000 15-Dec-2013
4 Oracle Analytics Training  $                25,000 15-Dec-2013
5 Oracle Analytics Enterprise licenses  $              409,835 15-Dec-2013
6 Annual Maintenance for Analytics  $                90,164 15-Dec-2013
7 Patch Management Software  $              100,000 15-Dec-2013
8 Configuration Management Software  $              100,000 15-Dec-2013
9 AST Managed Services  $              750,000 2-Jan-2014

10 Staffing for Phase 1  $              226,280 6-Jan-2014

Total  $          1,906,279 
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ATTACHMENT 1 Project Plan and Milestones - PHASE 2

Item ORACLE Phase 2 Milestones
 Base 

Contract 
Costs 

 Additional 
Costs 

 FGSO 
Approval 
Needed 

Time
Milestone Complete 
and Work Product 

produced
1 FGSO Meeting  $     444,981 25-Nov-2013
2 Build out Co-Location Space  $     100,000 1-Dec-2013

3 Pre-implementation  Training [1/3 of $500K]  $     166,667 1-Dec-2013 Module Specific 
Functional Training

4 Phase 2 Staff (FTE)  $     178,314 1-Dec-2013
5 FGSO Meeting  $        80,000 14-Jan-2014

6 Critical Path Milestone: Project Charter Complete 27-Jan-2014 Project Charter Document

13 Deliverable #35-Approved Project Schedule  $     167,104 30-Jan-2014 Updated Project Schedule

10 Milestone: Project Management Plan Complete 31-Jan-2014 PMP document

7
Milestone: Conference Room Pilot 1 Scenario 
Packet 3-Feb-2014

Conference Room Pilot 1 
[application prototype] 
documented scenarios

8
Milestone: Preliminary Outgoing Interface 
Specifications 3-Feb-2014 Interface Specifications 

document

9
Critical Path Milestone: Updated Requirements 
Documentation 3-Feb-2014 Updated requirements 

document

11 Technical Training  $       80,000 12-Feb-2014 Technical Training for DIT 
Staff

12 FGSO Meeting 11-Feb-2014

14
Critical Path Milestone: Preliminary HR Key Flex 
field Decision 18-Feb-2014 Preliminary Key Decision 

Document on HR KFFs

18
Deliverable #39-Development Environment 
Created

 $       83,552 20-Feb-2014
Oracle Development 
environment accessible by 
developers

19
Milestone/Deliverable #45-Prototype Environment 
Created

 $       83,552 27-Feb-2014
Oracle Prototype 
environment accessible by 
testers

15 FGSO Meeting  $     752,000 11-Mar-2014

16
Critical Path Deliverable #38-Interface 
Requirements

 $     167,104 14-Mar-2014 Interface requirements 
document

17
Critical Path Deliverable #37-Data Conversion 
Requirements

 $     167,104 14-Mar-2014 Data conversion 
requirements document

21 Doc. Management Implementation  $     500,000 9-Apr-2014 Includes SW licenses

22 Winocular interface  $       36,000 9-Apr-2014
23 Laser fiche forms module  $       80,000 9-Apr-2014
24 Laser fiche development  $     100,000 9-Apr-2014
25 OneNeck Storage  $       36,000 9-Apr-2014
27 FGSO Meeting  $     627,000 8-Apr-2014

29
Critical Path Deliverable #41-Interface Functional 
Design Completed

 $     167,104 30-Apr-2014 Interface design 
document

26 Extend Technical  Resources  $     627,000 1-May-2014 Zillion

30
Critical Path Deliverable #40-Data Conversion 
Functional Design Completed

 $     167,104 2-May-2014 Data conversion design 
document

31 FGSO Meeting  $  1,250,000 13-May-2014
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ATTACHMENT 1 Project Plan and Milestones - PHASE 2

Item ORACLE Phase 2 Milestones
 Base 

Contract 
Costs 

 Additional 
Costs 

 FGSO 
Approval 
Needed 

Time
Milestone Complete 
and Work Product 

produced

35 Deliverable #53-Test Environment Established  $       83,552 9-Jun-2014 Oracle TEST environment 
accessible by Testers

32 Customizations due to two Business Groups  $     500,000 18-Jun-2014

33 HR/Payroll *CEMLI  $     750,000 18-Jun-2014 *CEMLI

34 FGSO Meeting 10-Jun-2014

37
Deliverable #46-Conference Room Pilot 1 Testing 
Complete (1)

 $     208,880 16-Jun-2014

Testers complete 
scenarios for Conference 
Room Pilot 1 [application 
prototype]

38
Critical Path Deliverable #36-Detailed 
Requirements/Gap Fit Definition

 $     417,760 17-Jun-2014
Updated requirements 
and Gap fit definition 
document

36 FGSO Meeting 8-Jul-2014

40 Deliverable #47-Testing Strategy and Plan  $       83,552 8-Jul-2014 Test Plan documented

43
Milestone: Conference Room Pilot 2 Scenario 
Packet 16-Jul-2014

Conference Room Pilot 2 
[application prototype] 
documented scenarios

44 Milestone: To Be Process Documents 16-Jul-2014 BPR "to be" processes 
documented

45 Critical Path Milestone: Approved *CEMLI 23-Jul-2014 Approved list of *CEMLI

42 Deliverable #48-Testing Scripts Developed  $       41,776 29-Jul-2014 Test scripts documented

39
Critical Path Milestone: HR Key Flex fields - Final 
Decision 10-Jun-2014 Final Key Decision 

Document on HR KFFs

46
Critical Path Milestone/Deliverable #43-Preliminary 
Functional Design Document Completed

 $     167,104 5-Aug-2014 Preliminary Functional 
Design document

48 Critical Path Milestone: Finalize HR Key Flex fields 5-Aug-2014 Final configuration of HR 
KFFs

41 FGSO Meeting  $     250,000 12-Aug-2014

50
Critical Path Milestone: System Roles & 
Responsibilities 13-Aug-2014 Document System roles 

and responsibilities

51 *CEMLI  $     250,000 20-Sep-2014
47 FGSO Meeting 9-Sep-2014

53 Deliverable #44-Reporting Strategy Complete  $       83,552 10-Sep-2014 Reporting strategy 
document

52
Critical Path Deliverable #42-Customizations 
Functional Design Completed

 $     167,104 11-Sep-2014 Customizations functional 
design document

55
Critical Path Deliverable #52-Conference Room 
Pilot 2 Complete

 $     208,880 6-Oct-2014

Testers complete 
scenarios for Conference 
Room Pilot 2 [application 
prototype]

54 FGSO Meeting 14-Oct-2014

58 Critical Path Milestone: Freeze Configuration 14-Oct-2014 Configuration complete 
and locked
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ATTACHMENT 1 Project Plan and Milestones - PHASE 2

Item ORACLE Phase 2 Milestones
 Base 

Contract 
Costs 

 Additional 
Costs 

 FGSO 
Approval 
Needed 

Time
Milestone Complete 
and Work Product 

produced
57 FGSO Meeting  $     416,000 11-Nov-2014
56 Oracle Analytics Development  $     125,000 14-Nov-2014
59 Extend Vivad Tech [PMO]  $     291,000 1-Jan-2015
60 FGSO Meeting  $     500,000 9-Dec-2014

62
Critical Path Deliverable #49-Data Conversion 
Programs Developed

 $     208,880 19-Dec-2014 Data conversion programs 
run in TEST

63
Critical Path Deliverable #50-Interface Programs 
Developed

 $     208,880 19-Dec-2014 Interface programs run in 
TEST

64
Critical Path Deliverable #51-Custom Objects 
Programs Developed

 $     125,328 19-Dec-2014 Custom Objects programs 
run in TEST

20
Extend or Add AST resources to support Loudoun 
Staff

 $     500,000 19-Dec-2014 Support data conversion 
and interface testing

66 Deliverable #55-System Stress Test Complete  $       83,552 23-Dec-2014 Testers complete system 
stress testing

61 FGSO Meeting 13-Jan-2015

65
Critical Path Deliverable #54-System/Integration 
Test Complete

 $     208,880 26-Jan-2015 Testers complete 
system/integration testing

69 Deliverable #58-Training Environment Established  $       41,776 9-Feb-2015 Trainers can access the 
Training environment

67 FGSO Meeting  $     166,667 10-Feb-2015

70
Critical Path Deliverable #56-User Acceptance 
Testing Complete (Conditional Acceptance)

 $     208,880 16-Feb-2015 Users complete 
acceptance testing

71 Augmented User Training (1/3 of $500K)  $     166,667 18-Mar-2015

83
Critical Path Deliverable #61-Production 
Environment Established

 $       83,552 27-Mar-2015 Production environment is 
accessible

68 FGSO Meeting  $  2,729,667 10-Mar-2015

80 Deliverable #57-Parallel Testing Complete  $     125,328 12-Mar-2015

82 Deliverable #59-Training Materials Developed  $     125,328 16-Mar-2015 Training documents

72 2 AST HR Consultants  $     540,000 1-Apr-2015
73 2 AST Payroll Consultants  $     540,000 1-Apr-2015
74 1 AST iRecruitment Consultant  $       84,000 1-Apr-2015
75 2 AST Benefits Consultants  $     540,000 1-Apr-2015
76 1 AST OTL Consultant  $       84,000 1-Apr-2015
77 AST Managed Services  $     750,000 1-Apr-2015
78 User and Reports Training (1/3 of $500K)  $     166,667 1-Apr-2015

79 Oracle Analytics Training  $       25,000 1-Apr-2015 Reports and Dashboards

84
Critical Path Deliverable #60-Train-The-Trainer 
Training Deliverable

 $       83,552 6-Apr-2015 Trainers are trained

85 Critical Path Deliverable #62-Phase 2 Go-Live  $     125,328 7-Apr-2015 Users can use Oracle HCM 
in PROD

81 FGSO Meeting 14-Apr-2015

86
Deliverable #64-Phase 2 Complete - Retention 
Released

 $     626,640 19-May-2015
All major open issues are 
resolved and system is 
accepted as complete
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ATTACHMENT 1 Project Plan and Milestones - PHASE 2

Item ORACLE Phase 2 Milestones
 Base 

Contract 
Costs 

 Additional 
Costs 

 FGSO 
Approval 
Needed 

Time
Milestone Complete 
and Work Product 

produced

87
Deliverable #63-Phase 2 Post Production Support 
Complete

 $       83,552 12-Jun-2015

Knowledge transfer is 
complete and Loudoun 
staff can support the 
system

81 FGSO Meeting  $     265,000 13-Oct-2015
88 Oracle Annual Maintenance  $     200,000 30-Nov-2015
89 Vertex  $       35,000 30-Nov-2015 Tax Tables

90 Windstar  $       30,000 30-Nov-2015 Tax Tables

91
Project Travel for Phase 2 only [deducted $186K for 
Phase 3 travel]

 $     948,764 
Entire 

Implementation

Total  $ 5,753,004  $ 7,481,314  $     7,481,314 

Note: 
1) The dates reflected above were aligned based on FGSO meetings dates and may be out of chronological order.
2)  The completion dates above are current best estimates based on the project schedule.  Typical project dynamics may require some dates to change 
without affecting critical path milestones or the final project completion date.
 *CEMLI - Configurations, Extensions, Modifications, Localizations, and Integrations
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ATTACHMENT 1 Project Plan and Milestones - PHASE 3

Item ORACLE Phase 3 Milestones
 Base Contract 

Costs 
Time

Milestone Complete and 
Work Product produced

1
Critical Path Milestone/Deliverable #65 - Updated 
Project Plan

 $               33,870 15-Nov-2013 Project Schedule

2 FGSO Meeting 25-Nov-2013
3 FGSO Meeting 14-Jan-2014

4 Critical Path Milestone/Deliverable #66 - Detailed 
Requirements/Gap Fit Definition

 $             101,610 21-Jan-2014 Gap-Fit Document

5 FGSO Meeting 11-Feb-2014

6 Critical Path Milestone/Deliverable #67 - System 
Configuration Design

 $               67,740 25-Feb-2014 Configuration Design 
Document

7
Milestone/Deliverable #68 - Customizations Functional 
Design Completed

 $               67,740 25-Feb-2014 Functional Design Document

8 FGSO Meeting 11-Mar-2014

9
Milestone/Deliverable #69 - Prototype Testing 
Complete

 $               67,740 12-Mar-2014 Prototype Testing Results

10 Milestone/Deliverable #70 - Testing Scripts Developed  $               13,548 26-Mar-2014 Test Scripts for SIT and UAT

11
Milestone/Deliverable #71 - Custom Programs 
Developed

 $               67,740 26-Mar-2014 Customizations Developed

12 Critical Path Milestone/Deliverable #72 - 
System/Integration Test Complete

 $               54,192 2-Apr-2014 SIT Results and Action Items

13 FGSO Meeting 8-Apr-2014

14 Milestone/Deliverable #74 - Training Materials 
Developed

 $               33,870 21-Apr-2014 Training UPKs and 
documentation

15
Critical Path Milestone/Deliverable #73 - UAT Complete 
(Conditional Acceptance)

 $               67,740 23-Apr-2014 UAT Results and Action 
Items

16 Critical Path Milestone/Deliverable #75 - Train-The-
Trainer Training Delivered

 $               33,870 29-Apr-2014 Train the Trainer

17
Milestone/Deliverable #76 - Production Environment 
Established

 $               13,548 6-May-2014 Create Production 
Environment

18 Milestone/Deliverable #77 - Phase 3 Go-Live  $               33,870 9-May-2014 Go Live!

19 FGSO Meeting 13-May-2014
20 FGSO Meeting 10-Jun-2014

21
Milestone/Deliverable #78 - Phase 3 Post Production 
Support Complete

 $               20,322 8-Jul-2014 Post Production Support 
Complete

22 Milestone/Deliverable #79 - Phase 3 Complete -  
Retention Released

 $             101,610 8-Jul-2014 Retention Released

23 Travel  $             186,000 Travel

24
25 Total  $       965,010.00 
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ATTACHMENT 2 

BENEFITS OF THE ENTERPRISE RESOURCE PLANNING (ERP) SYSTEM 

The ERP is a long term investment that will support the growth and complex business needs of 

Loudoun for the next 20 years. It will provide both the County and Schools with an operational 

and business system that is fully- integrated, web-based and centralized. ERP integrates Human 

Resources, Payroll and Financial functions. A fully-integrated system provides the ability to link 

positions with salary, benefits and non-personnel for a more holistic review of operations and 

costs. While challenging during the initial stages of implementation, as staff becomes accustomed 

and more knowledgeable with the new business processes, more and greater detailed information 

will be available. This provides for a better basis for decision-making by staff and leadership. In 

fact, data becomes available “at your fingertips” through the use of the dashboard.  Rather than 

waiting for monthly reports or a report that in the past was generated through support from DIT, 

standard reports and customized reports can be made available and available at the desktop. The 

ERP places more data at the hands of end users for quicker access and ability to make decisions 

or provide responses to management and/or citizens. Real time data coupled with improved 

reporting functions allows for more and better analysis of information Standardization enables 

organizations to improve business process efficiencies across human resources, finance and 

procurement and increases responsiveness to demand for information leading to better more 

effective decision-making. 

Automated time and attendance system. Currently processing payroll requires 2 paper 

processes, which exposes the County to a high risk of error. The new ERP system:  

 Eliminates paper timesheets—and its associated duplication of effort and time 

 Improves data accuracy through centralized electronic records 

Creating and reporting real-time data. Places more reporting power in the hands of end-users 

through ad-hoc report generation. This:  

 Allows the Board and management to make more-informed decisions. 

 Decreases reliance on DIT to generate reports. 

 Accelerates the turn-around time to get information to staff and the public. 

 Allows management to more effectively track progress and performance; and plan for the 

future. 

Improved workflow management. Provides a secure method to electronically manage 

document routing and approval between users and departments. This: 

 Eliminates the need for physically moving and approving hardcopy paper documents 

through the system. 

 Maintains and tracks historical data for validation and audits. 

Self-Serve employee function. Allows employees to view and maintain their personal 

employment-related information electronically. This: 

 Increases the security of sensitive personal information 

 Increases information reliability by reducing opportunities for error 

 Provides convenience to employees and saves processing time 

 Maintains and tracks historical data for validation, disputes, and audits in a reliable and 

secure way. 

  



 

Top 10 Business Concerns addressed by the ERP 

Business Concern Resulting Problems ERP Solution 

Operational reports are difficult 

to use and prone to error 

 - Time delays and poor 

customer service 

 - Frequent DIT intervention 

 - Operational data 

underutilized or not available 

Gives users ability to create meaningful 

reports on scheduled and ad-hoc basis, 

using real-time data, through the ERP 

reporting dashboard  

Adequate transaction histories 
are not maintained 

Hampers research required to 

resolve inquiries in a timely and 

efficient manner 

Maintains and tracks wide range of 

historical data 

Tax revenue systems 

inadequate, as can neither 

consolidate taxes owed by a 

family/business nor the ability to 

show both past-due balances and 

new amounts owed on a single 

billing statement 

 - Duplication of staff effort and 

tax records 

 - Increased errors in account 

information 

 - Confusion for tax payers 

Will allow cashiers, clerks and 

customers to accurately make payment 

and avoid return visits 

Incompatible with modern 

financial-management 

practices, including using actual 

debits and credits, rather than 

financial transaction codes 

Research and posting of journal 

entries is unnecessarily time 

consuming, difficult to 

understand and costly 

Combines modern processes and 

practices for entering and storing 

financial systems data with improved 

reporting and research features for data 

retrieval 

Daily DIT intervention is 

required to complete business 

processes in most systems 

Promotes inefficiency, causes 

costly time delays, 

compromises data quality, and 

additional work 

Allows users to complete business 

processes in a timely fashion and 

without DIT assistance. 

Many basic features not 

supported by current systems  

Requires extensive 

'workarounds' in Excel and 

Access to complete processes 

and provide basic, essential 

information 

Includes modern features and allows for 

greater flexibility--negating the need for 

inefficient work-arounds and duplication 

No automated workflow 

management for procurement 

processing, employee training, or 

school event management. As 

well, employees do not have any 

self-service functionality to 

maintain their personal or job 

application data 

 - Paper-based methods and 

manual data entry  

 - Employees have limited 

access to their personal 

information and require staff 

assistance to make changes 

Uses secure workflow management, 

eliminating the need for physically 

moving and approving hardcopy paper 

documents. Also uses  Self-Serve 

employee function allowing employees 

to view and maintain their personal 

employment-related information 

electronically 

Lack of integration between 

systems to complete financial, tax 

revenue, and administrative 

processes 

Extensive manual data entry 

and paper-based methods that 

are time consuming and 

contribute to data inconsistency 

Fully integrates Human Resources, 

Payroll and Financial functions into a 

central-processing system, reducing 

standalone systems and manual support 

The County’s mission-critical 

data and applications are 

dependent on the mainframe 

 Training on the antiquated and 

difficult to use system has 

become an issue, requiring 

significant time and resources 

The unrealized power of the ERP system 

will become increasingly evident as 

users become more experienced and 

confident with the new system and 

business processes 

 



ATTACHMENT 3

ERP Requirements: Cost Detail Table

Phase 1 and Phase 2 Items (Unfunded Items)*
 Estimated  

Costs 
Phase 1 Phase 2

Phase 2 Implementation Support

 Build out Co-Location Space 100,000$         -$                   100,000$             

 Extend/Add AST resources, technical and functional to assist with 

data conversions and interfaces 
500,000$         -$                   500,000$             

 Subtotal 600,000$         -$                   600,000$             

 Technical Development and Customizations 

 Changes/customizations due to two business groups 500,000$         -$                   500,000$             
 Phase 2 CEMLIs and Customizations 750,000$         -$                   750,000$             
 Misc. CEMLIs 250,000$         -$                   250,000$             
 Subtotal 1,500,000$      -$                   1,500,000$         

 Post Go-Live Support 

 AST Managed Services for Phase 1 functionality for 6 months 750,000$         750,000$           
 Retain 2 AST HR Consultants (9 months post PROD) 540,000$         -$                   540,000$             
 Retain 2 AST Payroll Consultants (9 months post PROD) 540,000$         -$                   540,000$             
 Retain AST iRecruitment Consultant (3 months Post PROD) 84,000$           -$                   84,000$               
 Retain 2 AST Benefits Consultants (9 months Post PROD) 540,000$         -$                   540,000$             
 Retain AST Time and Attendance Consultant (3 months Post PROD) 84,000$           -$                   84,000$               
 Extend Vivad Tech contract for 6 months (thru June 2015) for post 291,000$         -$                   291,000$             
 Additional Technical Oracle Resources for 12 months (Zillion) 627,000$         -$                   627,000$             
 AST Managed Services for Phase 2 functionality for 6 months 750,000$         -$                   750,000$             
 Subtotal 4,206,000$      750,000$           3,456,000$         

 Training   

 Additional Training for HCM [to train up to 15,000 employees] 500,000$         -$                   500,000$             
 Technical Training (8 staff, 4 classes, $5K per) 160,000$         80,000$             80,000$               
 Oracle Analytics Training 50,000$           25,000$             25,000$               
 Subtotal 710,000$         105,000$           605,000$             

 Reports 

 Oracle Analytics Report Development (AST) 250,000$         125,000$           125,000$             
 Subtotal 250,000$         125,000$           125,000$             

 Documents Management 

 Document Management Software/Implementation 500,000$         -$                   500,000$             
 Winocular interface 36,000$           -$                   36,000$               
 Laserfiche forms module 80,000$           -$                   80,000$               
 Laserfiche custom development 100,000$         -$                   100,000$             
 Subtotal 716,000$         -$                   716,000$             
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ATTACHMENT 3

ERP Requirements: Cost Detail Table

Phase 1 and Phase 2 Items (Unfunded Items)*
 Estimated  

Costs 
Phase 1 Phase 2

 Licensing and Maintenance 

 Oracle Analytics Enterprise licenses. ( Modules: Financial, HR,                  

Procurement and Spending, Project).  
409,835$         409,835$           -$                     

 Annual Maintenance for Analytics 90,164$           90,164$             -$                     
 Oracle Annual Maintenance (If Phase 2 is completed by 11/2015, 200,000$         -$                   200,000$             
 Patch Management Software 100,000$         100,000$           -$                     
 Configuration Change Management Software 100,000$         100,000$           -$                     
 Vertex (If Phase 2 is completed by 11/2015, these costs would be 35,000$           -$                   35,000$               
 OneNeck Storage 36,000$           -$                   36,000$               
 Windstar (If Phase 2 is completed by 11/2015, these costs would be 30,000$           -$                   30,000$               
 Subtotal 1,000,999$      699,999$           301,000$             

 Staffing for Phase 1 and Phase 2 

 Staffing for Phase 1 and Phase 2 404,594$         226,280$           178,314$             

 Subtotal Staffing 404,594$         226,280$           178,314$             

 Total Additional Resources Required for Phase 1 and Phase 2 9,387,593$      1,906,279$       7,481,314$         

*Full year funding for 7.0 FTE is $766,097.  Full year funding for 

Phase 1 FTE is $427,454.
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